

Cost Optimisation – License and Subscriptions

Plan

- Conduct project initiation meeting to reconfirm project objectives, scope, approach and deliverables with the company management and key stakeholders.
- Develop a high-level program plan vis-à-vis interaction with other project activities.
- Identify key stakeholders and relevant teams

A. Assessment and Diagnostics

- Engage stakeholders to understand the business, IT, and operational context.
- Review IT financial data to establish baselines and identify cost trends.
- Analyse technology cost data to uncover inefficiencies and potential savings.
- Map and prioritise high-value cost categories
- Formulate initial hypotheses on cost-saving opportunities and prioritise tactical cost optimisation levers.

B. Analysis

- Conduct focused interviews with relevant stakeholders to gather insights on cost drivers and priorities.
- Workshop initial hypotheses and targets with stakeholders for feedback and validation.
- Assess the feasibility of each cost-saving opportunity by evaluating technical, operational, and financial constraints.
- Perform detailed cost data analysis to validate and refine the initial hypotheses.
- Conduct applicable benchmarking to compare the company's performance against industry peers.
- Surface savings opportunities by identifying redundancies and inefficiencies in the current cost structure.

C. Validation

- Assess and validate the strategic priorities and trade-offs with relevant stakeholders
- Prioritise the identified cost-saving opportunities based on potential impact, feasibility, and alignment with the company's strategic goals.
- Document the final list of validated and prioritised IT cost optimisation opportunities

D. Roadmap

- Identify quick wins and long-term opportunities for cost reduction, ensuring a

balanced approach to savings.

- Refine recommendations by validating cost-saving measures with business leaders and IT teams.
- Develop a business case for identified savings, outlining the operational impact of each initiative.
- Establish a framework for ongoing monitoring and tracking of cost-saving targets to ensure sustained results.
- Estimate implementation timelines for key recommendations to provide clarity on execution.
- Develop a detailed implementation roadmap, outlining short, medium, and long-term actions for maximising value.